

1155PM



CONTROLLING ADDITIONAL COSTS

CONTRACT & CLAIMs MANAGEMENT
during turnarounds for
large-scale process plants

1155PM consultants GmbH
An der Obstwiese 13
D-14109 Berlin

T +49 (30) 8145701 - 30
F +49 (30) 8145701 - 39
E yourproject@1155pm.de

www.1155pm.de

✓ CONSISTENT
✓ PRECISE
✓ PROFITABLE

USE CONTRACT & CLAIMS MANAGEMENT TO CONTROL UNSCHEDULED INVESTMENT EXPENDITURE.

We help to avoid additional costs for your company by:

- ✓ eliminating omissions and removing ambiguities in the contracts with your partner companies for shutdowns, turnarounds and outages in your plants;
- ✓ defining and introducing clear contractual, procedural and organisational arrangements for dealing with unplanned additional costs incurred by partner companies in connection with shutdowns, turnarounds and outages in your plants;
- ✓ raising awareness among your staff for the rights and obligations of your partner companies when reporting additional costs to your company;
- ✓ training your field staff in practical terminology in areas such as “payment for idle time”, “threat of work stoppage by contractors”, “avoidance of double paying contractors when ordering overtime”, etc.;
- ✓ issue of standards to your contractors for the documentation of performance disruptions, deviations and changes over the course of a project, as well as their entry in a disruption logbook to identify causal event patterns;
- ✓ review, evaluation and recommendations for courses of action regarding mutual claims between you and your contractors during a shutdown/turnaround/outage.

Money breaks any friendship, as the saying goes. That makes it imperative to take the edge off any potential conflicts with your partner companies and to arrive at clear and comprehensible measures. Clarity is the essence of transparency. Transparency build trust. And trust is the foundation for successful cooperation with your contractors in the event of an STO.

This is where 1155PM consultants GmbH enters the game on your behalf. We are experts in the handling of disrupted construction processes. We are the goalkeepers protecting against unjustified claims by your contractors. But we're also the referees who sometimes blow the whistle if something is amiss in a project. In a nutshell:

“We are your trusted partners who create transparency for you and your contractors when processes become disrupted and in doing so enable claim decisions that are materially correct and comprehensible.”

Every day costs you money if your plant is not producing. Unwelcome surprises during shutdowns, turnarounds and outages are commonplace. You carry significant responsibility to keep the plant operating safely, faultlessly and within the scope of the projected costs.

We can help.

Shutdowns, turnarounds and outages (STOs) in large-scale industrial plants are highly complex and extremely volatile events with economic consequences that can run to many millions of euros for the plant operator. STOs that are not properly prepared by the plant operator can quickly evolve into painfully expensive and unexpected nightmares.

From day one



WHAT ARE YOUR CHALLENGES?

RISE TO THEM WITH
1155PM

- ✓ CONSISTENT
- ✓ PRECISE
- ✓ PROFITABLE

1155PM consultants GmbH
An der Obstwiese 13
D-14109 Berlin

T +49 (30) 8145701 - 30
F +49 (30) 8145701 - 39
E yourproject@1155pm.de

www.1155pm.de